As of December 16, 2009 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid to Date Pymt Requests Total
IPRO.‘IECTS:
Lindberg Road (Open PO's only)
Construction Services (BLA) $ 10,000.00 $ 10,000.00 | $ 7,619.20 $ 7,619.20 76.19%
Construction Services (BLA) $ 40,000.00 $ 40,000.00 | $ 29,181.92 $ 29,181.92 72.95%
Construction (INDOT) $  313,994.00 $ 313,994.00] $ 209,689.04 $ 209,689.04 66.78%
TOTALS $  363,994.00 $ 363,994.00] $ 246,490.16 $  246,490.16
|Salisbury Street, Ph Il
Survey (Geo Solutions) $ 12,250.00 $ 12,250.00 | $ 12,250.00 $ 12,250.00 100.00%
Engineering & R/W Services (HSK) $ 76,850.00 $ 179,410.00] $ 163,958.17 | $ 1,87391]|$% 165,832.08 92.43%
Supplemental #1 (HSK for RWS Appraisals) $  20,200.00
Supplemental #2 (HSK, RWS & RW Staking) $  43,750.00
Supplemental #3 (HSK) $ 38,610.00
Project Coordination (TJG) $ 52,800.00 $ 52,800.00 | $ 52,800.00 $ 52,800.00 100.00%
Project Coordination (TJG) $ 89,180.00 $ 89,180.00 | $ 70,535.00 | $ 7,644.00 | $ 78,179.00 87.66%
Concrete Testing (Patriot Engineering) $ 6,860.00 | $ 1,630.00 | $ 8,490.00
Construction (Fairfield) $ 1,248,346.08 $ 1,304,172.06 | $ 1,131,912.82] $ 33,511.99 | $ 1,165,424.81 89.36%
CO #1 (demo changes/signal upgrade) $ 7,944.00
CO #2 $ 47,881.98
TOTALS $ 1,479,426.08| $ 158,385.98| $ 1,637,812.06 | $ 1,438,315.99 | $ 44,659.90 | $ 1,482,975.89
Yeager Road, Ph |
Preliminary Engineering (Am Structurepoint) (WL Share) $ 42,736.00 $ 85,053.00 | $ 40,330.39 | $ 154510 | $ 41,875.49 49.23%
Supplemental #1 (American Structurepoint) $ 17,655.00
Supplemental #2 (American Structurepoint) $  24,662.00
Preliminary Engineering (Am Structurepoint) (INDOT share) $ 170,944.00 $ 340,212.008 $ 161,316.44 | $ 6,180.40 | $ 167,496.84 49.23%
Supplemental #1 (American Structurepoint) $  70,620.00
Supplemental #2 (American Structurepoint) $  98,648.00
TOTALS $ 213,680.00 | $ 211,585.00 | $ 425,265.00 | $ 201,646.83 | $ 7,72550 | $  209,372.33
Yeager Road, Ph Il
Engineering Services (CrossRoad Eng) $ 127,600.00 $ 127,600.00 $ 93,859.30 $ 93,859.30 73.56%
TOTALS $ 127,600.00 | $ - $ 127,600.00 | $ 93,859.30 | $ - $ 93,859.30
Sycamore Lane Traffic Calming
Preliminary Study (Hawkins) $ 14,000.00 | $ 1,000.00 | $ 15,000.00 | $ 14,999.16 $ 14,999.16 99.99%
Engineering Services (HE-BFS) $ 110,530.00)$ 29,100.00 | $ 139,630.00 | $ 122,287.76 $ 122,287.76 87.58%
R/W Acquisition $ 38,200.00 $ 38,200.00 | $ 33,150.00 $ 33,150.00 86.78%
GCS - Waterline Construction Coordination (BFS) $ 15,000.00 $ 15,000.00 | $ 13,523.65 ] $ 1,47410] $ 14,997.75 99.99%
Construction (Milestone) (WL Share) $ 68,732.32 $ 69,552.30 | $ 68,732.32 $ 68,732.32 98.82%
Change Order #1 (Milestone) (WL Share) $ 148.80
Change Order #2 (Milestone) (WL Share) $ 88.20
Change Order #3 (Milestone) (WL Share) $ 275.00
Change Order #4 (Milestone) (WL Share) $ 307.98
Construction (Milestone) (INDOT Share) $ 618,590.88 $  625,970.70 0.00%
Change Order #1 (Milestone) (INDOT Share) $ 1,339.20
Change Order #2 (Milestone) (INDOT Share) $ 793.80
Change Order #3 (Milestone) (INDOT Share) $ 2,475.00
Change Order #4 (Milestone) (INDOT Share) $ 2,771.82
Construction Engineering (BFS) (WL Share) $ 9,500.00 $ 9,500.00 $4,120.01] $ 2,373.38 | $ 6,493.39 68.35%
Construction Engineering (BFS) (INDOT Share) $ 85,500.00 $ 85,500.00 $37,080.13] $ 21,360.43 | $ 58,440.56 68.35%
Construction (Milestone) (MVH reimbursed thru HSIP funds) $ 58,270.90 To be reimbursed




WL CONTRIBUTION $ 255962.32|% 30,612.00|$ 286,882.30 | $ 256,812.90 | $ 3,847.48 % 260,660.38
INDOT CONTRIBUTION $ 704,090.88 1% 4,608.001$% 711,470.70Q $ 37,080.13 | $ 21,360.43 | $ 58,440.56
TOTALS $ 960,053.20|$ 38,299.80 | $ 998,353.00 | $ 293,893.03 | $ 25,207.91 | $ 319,100.94
|Purdue Transportation Plan
Preliminary Study (HE-BFS) (WL Share) $ 20,000.00 $ 20,000.00 | $ 20,000.00 $ 20,000.00 100.00%
Preliminary Study (HE-BFS) (Purdue Share) $  20,000.00 $  20,000.00 | $ 14,428.25 $  14,428.25 72.14%
Phase |A Design (BFS) (WL Share) $ 64,315.00 $ 70,737.00 | $ 39,485.34 | $ 909.10 | $ 40,394.44 57.11%
Supplemental #1 (BFS) $ 2,622.00
Supplemental #2 (BFS) $ 3,800.00
Phase 1A Design (BFS) (Purdue Share) $ 64,315.00 $ 70,737.00 | $ 39,485.34 | $ 909.10 | $ 40,394.44 57.11%
Supplemental #1 (BFS) $ 2,622.00
Supplemental #2 (BFS) $ 3,800.00
Phase IA Design (BFS) (INDOT Share) $ 514,520.00 $ 565,896.00 | $ 315,881.72 1 $ 727280 | $ 323,154.52 57.10%
Supplemental #1 (BFS) $  20,976.00
Supplemental #2 (BFS) $  30,400.00
WL CONTRIBUTION $ 84,315.00 | $ 6,422.00 | $ 90,737.00 | $ 59,485.34 | $ 909.10 | $ 60,394.44
PURDUE CONTRIBUTION $ 84,315.00 | $ 6,422.00 | $ 90,737.00 | $ 53,913.59 | $ 909.10 | $ 54,822.69
INDOT CONTRIBUTION $ 514520.00]$% 51,376.00|$ 565,896.00 | $ 315,881.72 | $ 7,27280 | $ 323,154.52
TOTALS $ 683,150.00|$ 64,220.00 | $ 747,370.00 | $ 429,280.65 | $ 9,091.00 | $ 438,371.65
Cumberland Avenue Reconstruction, Ph. 1
Engineering Services (Schneider) $ 240,710.00 $ 338,08250Q % 184,879.58 | $ 110,831.81 | $ 295,711.39 87.47%
Supplemental #1 $ 97,372.50
Utility Relocation (Vectren) $ 204,319.80 $ 204,319.80 $ 3,700.00 | $ 3,700.00 1.81%
Construction (Fairfield) $ 2,263,416.08 $ 2,263,416.08
Landscaping (Roudebush) $ 214,595.62 $  214,595.62
Construction Inspection (Schneider) $ 267,290.00 $  267,290.00
TOTALS $ 3,190,331.50 | $ 97,372.50 | $ 3,287,704.00 | $ 184,879.58 | $ 114,531.81 | $ 299,411.39
CDBG Sidewalk Replacement Program
Construction $ 182,770.00 $ 182,770.00 | $ 163,267.11 $ 163,267.11 89.33%
TOTALS $ 182,770.00 $ 182,770.00 | $ 163,267.11 | $ - $ 163,267.11
Safe Routes to School (Non-Infrastructure)
Engineering Services (Hannum Wagle & Cline) INDOT Share $ 50,000.00 $ 50,000.00 | $ 45,025.70 | $ 497430 | $ 50,000.00 100.00%
TOTALS $ 50,000.00 $ 50,000.00 | $ 45,025.70 | $ 4,974.30 | $ 50,000.00
Safe Routes to School (Infrastructure)
Engineering (Hannum Wagle & Cline) $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00 100.00%
Construction Inspection (BFS) $ 40,000.00 $ 40,000.00 | $ 10,348.74 | $ 7,801.05 | $ 18,149.79 45.37%
Construction (James H Drew) (WL Share) $ 69,893.30 $ 71,74257 1 $ 69,893.30 $ 69,893.30 97.42%
Change Order #1 (James H Drew) (WL Share) $ 28.88
Change Order #2 (James H Drew) (WL Share) $ 412.86
Change Order #3 (James H Drew) (WL Share) $ 1,407.53
Construction (James H Drew) (INDOT Share) $  250,000.00 $  266,643.29 0.00%
Change Order #1 (James H Drew) (INDOT Share) $ 259.88
Change Order #2 (James H Drew) (INDOT Share) $ 3,715.69
Change Order #3 (James H Drew) (INDOT Share) $ 12,667.72
INDOT (LRS reimbursed thru HSIP funds) $ 51,607.44 | $ 51,507.44 To be reimbursed
WL CONTRIBUTION $ 119893.30| $ 1,849.27| $  121,742.57
INDOT CONTRIBUTION $ 250,000.00 ] % 16,643.291$  266,643.29
TOTALS $ 369,893.30|% 18,492.56 | $ 388,385.86 | $ 90,242.04 | $ 7,801.05 | $ 98,043.09




|Roundabout and Traffic Engineering

TO #1 Development of Roundabout Guidelines (ASP) $ 21,152.00 $ 21,152.00 | $ 21,152.00 $ 21,152.00 100.00%
TO #2 Roundabout Design Peer Review (ASP) $ 18,240.00 $ 18,240.00 | $ 6,850.00 570.00 | $ 7,420.00 40.68%
TO #3 Update City Guidelines (ASP) $ 4,940.00 $ 4,940.00 1 $ 513.00 $ 513.00 10.38%
TO #4 Roundabout Public Education (ASP) $ 24,330.00 $ 24,330.00 | $ 1,938.00 $ 1,938.00 7.97%
TOTALS $ 68,662.00 $ 68,662.00 | $ 30,453.00 570.00 | $ 31,023.00
2009 Street Resurfacing & Access Ramp Project
Rieth-Riley Construction Company $ 660,405.15 $ 681,946.83]$ 274,779.41 $ 274,779.41 40.29%
Change Order #1 (Rieth-Riely) $ 21,541.68
TOTALS $  660,405.15 $ 681,946.83] % 274,779.41 - $  274,779.41
Cumberland Avenue Reconstruction, Ph 2
Supplemental #3 (Schneider) Survey $ 26,100.00 $ 26,100.00
TOTALS $ 26,100.00 $ 26,100.00 | $ - - $ -




